Monthly Status Report
W. R. Grace Superfund Site
Acton, Massachusetts
January 9, 2004

W. R. Grace (Grace) is conducting the Phase 2 Remedial Investigation at the above
referenced site. This Monthly Status Report is being transmitted to keep the government
parties advised of the progress and schedule of the RI activities. This report summarizes
the activities completed in the past month, provides a schedule of activities planned for
the coming month and describes any problems encountered. The exact date of scheduled
activities may change due to resource availability and/or weather. Those interested in
being kept advised of schedule changes of a particular activity are requested to contact
the person listed for that activity.

Private Wells

A letter summarizing the results of work done on the private irrigation wells in 2003 was
submitted to the government parties on December 4™ . Additional sampling of the
monitoring wells installed at 1 Lisa Lane was conducted in December.

[Contact: Jay Bridge, GeoTrans, (518)-373-1200, Jbridge@geotransinc.com]|

Public Health and Ecological Risk Assessments

A meeting to review GP comments to Revised Public Health Risk Assessment

(PHRA) Deliverable 1 and Deliverable 2 was held on December 16™.  As a result of the
discussion of the comments at the meeting, Menzie Cura is preparing a Response to
Comments letter, which will document agreements reached at the meeting and respond to
individual comments as necessary for clarification purposes. This letter will be submitted
to the GPs for approval by mid January. Upon receipt of the GPs approval of the
Response to Comments letter, Menzie Cura will estimate the time required to produce
PHRA Deliverable III and an updated RI/FS Deliverable schedule will be generated.

[Contact: Katherine Fogarty, 781-782-6141, kafogart@menziecura.com]|
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